COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2015

ESTI MATE SUMVARY 10: 35: 24
CONTI D C17018 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17018- BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0  DAYS TI ME ALLOW 260 WORK DAYS
SHB5 AULT TO WOM NG PERCENT TI ME: 26.15 ORI G TI VE ALLOW 260 WORK DAYS
PRQJECT NO. STA 0853-070
SHB5 AULT TO WOM NG
NAVE OF RQAD:
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PER OD ENDI NG 09/ 25/ 2015 DATE TI ME STARTED 06/ 15/ 2015
7785 H GHLAND MEADOAS PKWY, #100 DATE LET 03/ 19/ 2015 DATE WORK BEGAN
DATE AWARDED 04/ 16/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 02/ 2015 DATE ACCEPTED
FORT COLLI NS CO 80528 (970) 223- 3151 DATE NOTI CE TO PROCEED 06/ 15/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 20, 928, 346. 75 PARTI Cl PATI NG $ 7,583,922.16 $ 1,907, 277. 03
AWARD PROJECT AM: $ 19,118, 558. 13 NON PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 36. 24% TOTAL EARNI NGS 7,583, 922. 16 1,907, 277.03
FUNDS AVAI LABLE: $ 13,344, 424.59 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 7,583, 922.16 1,907, 277.03
TOTAL CLAI VB $ 0.00 RETAI NAGE - 202, 555. 26 -57,218.31
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 7,381, 366. 90 1, 850, 058. 72
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 7,381, 366. 90 1, 850, 058. 72
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 850, 058. 72

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17018

PCN: 17018-BI D

PRQJECT: STA 0853-070

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 202-00015 Renoval of Headwal

0010 202-00019

Renoval of Inlet

0015 202-00025

Renoval of Ditch Lining

0020 202-00035

Renoval of Pipe

0025 202-00150

*Renoval of Wall

0030 202-00220

*Renoval of Asphalt Mat

0035 202-00240

0040 202-00810

*Renoval of G ound Sign

0045 202-01000

*Renoval of Fence

0050 202-01030

*Renoval of Road O osure Gate

0055 202-01130 *Renoval of Quardrail Type 3

*Renoval of Asphalt Mat (Pl aning)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

3. 000
EACH
1, 380. 00000
4.000
EACH
944. 00000
370. 000
LF
6. 95000
1, 800. 000
LF
8. 25000
12. 000
EACH
620. 00000
24, 544. 000
SY
5. 30000
5, 238. 000
SY
5. 75000
152. 000
EACH
108. 00000
7,074.000
LF
0. 62000
2.000
EACH
1, 060. 00000
2, 806. 000
LF

3. 75000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

45. 000
0. 000
45. 000

64. 000
40. 000
104. 000

8. 000
0. 000
8. 000

0. 000
0. 000
0. 000

0. 000
886. 000
886. 000

0. 000
0. 000
0. 000

4,588. 000
2,270. 000
6, 858. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 28/ 2015

10: 35: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
312.75
330. 00
858. 00
0. 00
4, 960. 00
0. 00
0. 00
5, 094. 50
5, 094. 50
0. 00
0. 00
1, 407. 40
4,251. 96
0. 00
0. 00
0. 00
0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203- 00060 Enbanknent Material (Conplete In Place) 71, 989. 000 47, 379. 000
CY 0. 000 0. 00
16. 40000 47, 379. 000 777, 015. 60
0065 203-01500 Bl adi ng 200. 000 175. 000
HOUR 6. 000 954. 00
159. 00000 181. 000 28, 779. 00
0070 203-01550 Dozi ng 20. 000 12. 500
HOUR 0. 000 0. 00
130. 00000 12. 500 1, 625. 00
0075 203-01594 Conbi nati on Loader 20. 000 7.000
HOUR 0. 000 0. 00
99. 30000 7.000 695. 10
0080 203-01597 Pot hol i ng 100. 000 12. 000
HOUR 0. 000 0. 00
187. 00000 12. 000 2,244.00
0085 206- 00000 Structure Excavation 874.000 444,000
CY 0. 000 0. 00
18. 80000 444,000 8, 347. 20
0090 206- 00100 Structure Backfill (dass 1) 430. 000 170. 000
CY 0. 000 0. 00
68. 30000 170. 000 11, 611. 00
0095 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
6, 520. 00000 1. 000 6, 520. 00
0100 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
23, 300. 00000 1. 000 23, 300. 00
0105 206-01783 *Shoring (Area 3) 1. 000 0. 000
LS 0. 000 0. 00
9, 040. 00000 0. 000 0. 00
0110 208-00002 *Erosion Log (12 Inch) 3, 000. 000 1, 400. 000
LF 320. 000 1, 504. 00
4. 70000 1, 720. 000 8, 084. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 208-00020 *Silt Fence 3, 400. 000 0. 000
LF 0. 000 0. 00
1. 55000 0. 000 0. 00
0120 208-00035  Aggregate Bag 200. 000 0. 000
LF 0. 000 0. 00
9. 05000 0. 000 0. 00
0125 208- 00045 Concrete Washout Structure 4. 000 2.000
EACH 0. 000 0. 00
1, 020. 00000 2.000 2, 040. 00
0130 208-00070 *Vehi cl e Tracki ng Pad 12. 000 1. 000
EACH 0. 000 0. 00
2, 710. 00000 1. 000 2,710.00
0135 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 0. 000
HOUR 0. 000 0. 00
51. 60000 0. 000 0. 00
0140 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
73. 30000 0. 000 0. 00
0145 208-00106 Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
117. 00000 0. 000 0. 00
0150 208-00107 Renoval of Trash 50. 000 1. 000
HOUR 0. 000 0. 00
51. 60000 1. 000 51. 60
0155 208- 00206 Erosi on Control Supervisor 260. 000 54. 000
DAY 18. 000 3, 960. 00
220. 00000 72.000 15, 840. 00
0160 210-00810 *Reset Ground Sign 50. 000 27.000
EACH 2.000 316. 00
158. 00000 29. 000 4,582. 00
0165 210- 00825 *Reset Fl ashing Beacon 1. 000 1. 000
EACH 0. 000 0. 00
2, 300. 00000 1. 000 2,300. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0166 210-01000 Res Fence Added by MCR #1 Line #2 333. 000 333. 000
LF 0. 000 0. 00
8. 36000 333. 000 2,783.88
0170 212-00006 *Seedi ng (Native) 117. 000 0. 000
ACRE 0. 000 0. 00
493. 00000 0. 000 0. 00
0175 212-00032 *Soi | Condi tioning 78. 000 0. 000
ACRE 0. 000 0. 00
504. 00000 0. 000 0. 00
0180 213-00002  *Muil ching (Weed Free Hay) 78. 000 0. 000
ACRE 0. 000 0. 00
459. 00000 0. 000 0. 00
0185 213-00004 *Mil ching (Weed Free Straw) 39. 000 27.500
ACRE 0. 000 0. 00
269. 00000 27.500 7,397.50
0190 213-00061 *Miul ch Tacki fier 23, 400. 000 5, 500. 000
LB 0. 000 0. 00
2.15000 5, 500. 000 11, 825. 00
0195 213-00150 *Bonded Fi ber Matrix 20. 000 0. 000
ACRE 0. 000 0. 00
3, 240. 00000 0. 000 0. 00
0200 216-00041 *Soi | Retention Bl anket (Straw Coconut) 2, 000. 000 0. 000
SY 0. 000 0. 00
2.20000 0. 000 0. 00
0205 304- 06007 Aggregate Base Course (C ass 6) 63, 766. 000 17, 400. 000
CY 0. 000 0. 00
22.90000 17, 400. 000 398, 460. 00
0210 304- 06008 Aggregate Base Course (C ass 6) (Special) 13, 054. 000 0. 000
CY 0. 000 0. 00
19. 40000 0. 000 0. 00
0215 310- 00608 *Ful | Depth Reclamation of Hot M x Asphalt Pavenent 90, 313. 000 4,279. 000
0-8"
( ) SY 0. 000 0. 00
2. 00000 4,279. 000 8, 558. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 310-00610 *Ful | Depth Reclamation of Hot Mx Asphalt Pavenent 294, 248. 000 259, 645. 000
8-12"
( ) SY 175. 000 472. 50
2.70000 259, 820. 000 701, 514. 00
0225 310- 00614 *Full Depth Reclamation Of Hot M x Asphalt Pavenent 74, 662. 000 20, 415. 000
12-16"
( ) SY 8, 261. 000 30, 565. 70
3. 70000 28, 676. 000 106, 101. 20
0230 403-00720 Hot M x Asphalt (Patching) (Asphalt) 500. 000 57. 900
TON 0. 000 0. 00
147. 00000 57.900 8,511. 30
0235 403-33741 *Hot M x Asphalt (Grading S) (75) (PG 64-22) 100, 027. 000 31, 774.570
TON 19, 155. 060 1, 252, 740. 92
65. 40000 50, 929. 630 3,330, 797. 80
0240 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 57, 838. 000 0. 000
TON 6, 300. 330 424, 642. 24
67.40000 6, 300. 330 424, 642. 24
0241 900- 00006 Added Item (Dol lar)/ Price Reduction for Overwei ght -20. 000 -20. 000
Trucks
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0245 420- 00113 Geotextile (Drainage) (dass 2) 403. 000 247.000
SY 0. 000 0. 00
3. 80000 247.000 938. 60
0246  420- 00132 CGeotextile (Separator) (CL 1) Added by MCR #1 Line #3 7, 449. 000 7,392.000
SY 57. 000 185. 25
3. 25000 7,449. 000 24, 209. 25
0250 506-00212 Riprap (12 Inch) 102. 000 0. 000
CY 0. 000 0. 00
136. 00000 0. 000 0. 00
0255 506-00218 Riprap (18 Inch) 222. 000 222.000
CY 0. 000 0. 00
79. 50000 222.000 17, 649. 00
0260 507-00000 *Concrete Slope and Ditch Paving 2.500 0. 000
CY 0. 000 0. 00
747.00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 601- 01000 *Concrete O ass B 3. 800 0. 000
CY 0. 000 0. 00
770. 00000 0. 000 0. 00
0270 601-03000 *Concrete O ass D 35. 300 19. 400
cY 2.500 1, 925. 00
770. 00000 21.900 16, 863. 00
0271 900- 00006 Added Item (Dol lar)/ Price Reduction on Concrete O ass 0. 000 0. 000
D
DOL -3, 157. 000 -3,157.00
1. 00000 -3, 157. 000 -3,157.00
0275 601- 03030 *Concrete Cass D (Box Culvert) 101. 000 101. 000
CY 0. 000 0. 00
770. 00000 101. 000 77,770.00
0276 900- 00006 Added Item (Dollar)/ Price Reduction on Concrete O ass -1, 195. 040 -1,195. 040
D (Box Cul vert)
DOL 0. 000 0. 00
1. 00000 -1, 195. 040 -1, 195. 04
0280 602-00000  *Rei nforcing Steel 17, 805. 000 16, 447. 000
LB 0. 000 0. 00
1. 80000 16, 447. 000 29, 604. 60
0285 603-00048 *Cul vert Lining (48 Inch) 70. 000 0. 000
LF 0. 000 0. 00
939. 00000 0. 000 0. 00
0290 603-01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 136. 000 0. 000
LF 0. 000 0. 00
90. 10000 0. 000 0. 00
0295 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 32. 000 16. 000
LF 16. 000 1, 728.00
108. 00000 32. 000 3, 456. 00
0300 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 248. 000 0. 000
LF 0. 000 0. 00
122. 00000 0. 000 0. 00
0305 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 392. 000 72.000
LF 40. 000 6, 640. 00
166. 00000 112. 000 18, 592. 00



CONTI D Cl17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0310 603-01485 48 Inch Reinforced Concrete Pipe (Conplete In Place) 8. 000 8. 000
LF 0. 000 0. 00
214. 00000 8. 000 1,712.00
0315 603-01725 72 Inch Reinforced Concrete Pipe (Conplete In Place) 64. 000 0. 000
LF 0. 000 0. 00
340. 00000 0. 000 0. 00
0320 603- 05024 24 1 nch Reinforced Concrete End Section 4. 000 2. 000
EACH 2.000 2, 300. 00
1, 150. 00000 4. 000 4, 600. 00
0325 603- 05030 30 Inch Reinforced Concrete End Section 3. 000 0. 000
EACH 0. 000 0. 00
1, 340. 00000 0. 000 0. 00
0330 603-05036 36 I nch Reinforced Concrete End Section 19. 000 5. 000
EACH 8. 000 12, 160. 00
1, 520. 00000 13. 000 19, 760. 00
0335 603- 05048 48 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 690. 00000 4. 000 6, 760. 00
0340 603-10180 18 Inch Corrugated Steel Pipe 102. 000 0. 000
LF 0. 000 0. 00
120. 00000 0. 000 0. 00
0345 603-30018 18 Inch Steel End Section 1. 000 0. 000
EACH 0. 000 0. 00
642. 00000 0. 000 0. 00
0350 603-30042 42 Inch Steel End Section 2. 000 2.000
EACH 0. 000 0. 00
1, 230. 00000 2.000 2,460. 00
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 612. 500 0. 000
LF 0. 000 0. 00
25. 80000 0. 000 0. 00
0360 606-01370 *Transition Type 3G 8. 000 0. 000
EACH 0. 000 0. 00
1, 980. 00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0365 606-01395 *Transition Type 3L 1. 000 0. 000
EACH 0. 000 0. 00
1, 350. 00000 0. 000 0. 00
0370 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
2,290. 00000 0. 000 0. 00
0375 607-00005 *End Post 5. 000 2.000
EACH 0. 000 0. 00
220. 00000 2.000 440. 00
0380 607- 00010 *Corner and Line Brace Post 8. 000 3. 000
EACH 4. 000 988. 00
247.00000 7.000 1,729.00
0385 607-01000 *Fence Barbed Wre with Metal Posts 2,749. 000 2,148. 000
LF 278. 000 611. 60
2.20000 2,426. 000 5,337.20
0390 607-60620 *Road Closure Gate 2. 000 0. 000
EACH 0. 000 0. 00
13, 100. 00000 0. 000 0. 00
0395 612-00036 *Del i neator (Flexible) (Square Base) 1, 056. 000 0. 000
EACH 0. 000 0. 00
63. 20000 0. 000 0. 00
0400 613-00100 *1 Inch Electrical Conduit 150. 000 0. 000
LF 0. 000 0. 00
11. 70000 0. 000 0. 00
0405 613-00200 *2 Inch Electrical Conduit 350. 000 0. 000
LF 0. 000 0. 00
11. 70000 0. 000 0. 00
0410 614-00011 *Sign Panel (Qass I) 673. 000 0. 000
SF 0. 000 0. 00
14. 40000 0. 000 0. 00
0415 614-00012 *Sign Panel (Cass I1) 1, 034. 000 0. 000
SF 0. 000 0. 00
20. 80000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0420 614-01512 *Steel Sign Support (2-1nch Round) (Post) 858. 000 0. 000
LF 0. 000 0. 00
4. 30000 0. 000 0. 00
0425 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 77.000 0. 000
EACH 0. 000 0. 00
25. 80000 0. 000 0. 00
0430 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 140. 000 0. 000
LF 0. 000 0. 00
12. 90000 0. 000 0. 00
0435 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 12. 000 0. 000
EACH 0. 000 0. 00
187. 00000 0. 000 0. 00
0440 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 860. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0445 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 87. 000 0. 000
EACH 0. 000 0. 00
187. 00000 0. 000 0. 00
0450 614- 72875 *Loop Detector Wre 550. 000 0. 000
LF 0. 000 0. 00
3.80000 0. 000 0. 00
0455 614- 73005 *Piezo (Electric) (Cass I1) 2.000 0. 000
EACH 0. 000 0. 00
1, 410. 00000 0. 000 0. 00
0460 614-80391  *Rumble Strip (Ginding)(Asphalt) 300, 685. 000 0. 000
LF 0. 000 0. 00
0.11000 0. 000 0. 00
0465 614-86105 *Tel emetry (Field) 1. 000 0. 000
EACH 0. 000 0. 00
3,520. 00000 0. 000 0. 00
0470 614-86741 *\Weat her Monitoring System 1. 000 0. 000
EACH 0. 000 0. 00
98, 600. 00000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0475 614-86752 *Fol d- Over Tower (ITS) 1. 000 0. 000
EACH 0. 000 0. 00
11, 500. 00000 0. 000 0. 00
0480 624-20019 18 Inch Drainage Pipe (Oass 0) (Conplete In Place) 232. 000 0. 000
LF 0. 000 0. 00
78. 90000 0. 000 0. 00
0485 624-20025 24 1nch Drainage Pipe (Oass 0) (Conplete In Place) 132. 000 0. 000
LF 0. 000 0. 00
87. 30000 0. 000 0. 00
0490 624-20031 30 Inch Drainage Pipe (Oass 0) (Conplete In Place) 508. 000 0. 000
LF 0. 000 0. 00
92. 80000 0. 000 0. 00
0495 625- 00000 *Construction Surveying 1. 000 0. 500
LS 0. 330 83, 523. 00
253, 100. 00000 0. 830 210, 073. 00
0500 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 000 0. 00
1, 386, 800. 00000 0. 600 832, 080. 00
0505 626- 01000 *Public Information Services 1. 000 0. 500
LS 0. 000 0. 00
21, 500. 00000 0. 500 10, 750. 00
0510 627-00005 *Epoxy Pavenent Mar ki ng 1, 208. 000 0. 000
GAL 0. 000 0. 00
73. 60000 0. 000 0. 00
0515 627-00011 *Pavenent Marking Paint (Waterborne) 2, 500. 000 658. 000
GAL 693. 000 18, 572. 40
26. 80000 1, 351. 000 36, 206. 80
0520 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol) 1, 124. 000 0. 000
SF 0. 000 0. 00
24.10000 0. 000 0. 00
0525 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 1, 352. 000 0. 000
Li ne
) SF 0. 000 0. 00
18. 70000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0526 629-01031 Survey Monurent (Ty 3A) Added by MCR #1 Line #1 5. 000 0. 000
EACH 0. 000 0. 00
523. 60000 0. 000 0. 00
0530 630- 00000 *Fl aggi ng 10, 500. 000 3, 343. 750
HOUR 1, 134. 000 27,102. 60
23. 90000 4, 477. 750 107, 018. 23
0535 630-00001 *Pilot Car Qperation 2,500. 000 422. 500
HOUR 200. 750 9,134.13
45. 50000 623. 250 28, 357. 88
0540 630- 00007 *Traffic Control Inspection 120. 000 23.000
DAY 10. 000 1, 140. 00
114. 00000 33. 000 3,762.00
0545 630- 00012 *Traffic Control Managenent 260. 000 53. 000
DAY 18. 000 12, 690. 00
705. 00000 71.000 50, 055. 00
0550 630- 80002 *Fl ashi ng Beacon (Sol ar) 2.000 1. 000
EACH 0. 000 0. 00
1, 250. 00000 1. 000 1, 250. 00
0555 630- 80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 3. 000
EACH 0. 000 0. 00
171. 00000 3. 000 513. 00
0560 630-80341 *Construction Traffic Sign (Panel Size A) 50. 000 14.500
EACH 0. 000 0. 00
73.90000 14. 500 1,071.55
0565 630-80342 *Construction Traffic Sign (Panel Size B) 175. 000 65. 500
EACH 0. 000 0. 00
96. 60000 65. 500 6, 327. 30
0570 630- 80343 *Construction Traffic Sign (Panel Size O 12. 000 0. 000
EACH 0. 000 0. 00
119. 00000 0. 000 0. 00
0575 630- 80355 *Portabl e Message Sign Panel 4. 000 2.000
EACH 0. 000 0. 00
9, 100. 00000 2.000 18, 200. 00



CONTI D C17018 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQJECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0580 630-80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel 2.000 0. 500
Type
ype) EACH 0. 000 0. 00
2,270. 00000 0. 500 1, 135. 00
0585 630- 80360 *Drum Channel i zi ng Devi ce 500. 000 217.000
EACH 20. 000 910. 00
45. 50000 237.000 10, 783. 50
0590 630-80370 *Concrete Barrier (Tenporary) 600. 000 150. 000
LF 0. 000 0. 00
42. 80000 150. 000 6, 420. 00
0595 630-80380 *Traffic Cone 36" 400. 000 67.500
EACH 0. 000 0. 00
13. 60000 67.500 918. 00
0600 700-70010 F/ A M nor Contract Revisions 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700-70011 F/ A Partnering 2,500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0610 700-70016 F/ A Fuel Cost Adj ustnent 150, 000. 000 -4, 091. 000
FA -11, 031. 610 -11,031. 61
1. 00000 -15,122. 610 -15,122. 61
0615 700-70018 F/ A Roadway Snoot hness | ncentive 250, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70019  F/A Asphalt Cement Cost Adj ustnent 450, 000. 000 41, 273. 870
FA -15.530 -15.53
1. 00000 41, 258. 340 41, 258. 34
0625 700-70021 F/ A On- The-Job Trai nee 11, 520. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700- 70025 F/' A Quality Incentive Paynent 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PON: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0635 700- 70082 F/ A Furnish & Install Electrical Service 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70155 F/ A Pavenent Surface Course Maintenance 95, 737. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0645 700-70230 F/ A Communi cati on Lines 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0651 700- 70050 F/ A Renoval Added by MCR #1 Line #4 11,012. 730 0. 000
FA 11,012. 730 11,012. 73
1. 00000 11,012. 730 11,012. 73
CAT 0200 CURRENT AMI $ 20, 670,032.35% 1,898,405.83% 7,501, 390. 96
CAT NOO300 STR B-17-AzZ
0655 202- 00201 Renoval of Curb 28. 000 0. 000
LF 0. 000 0. 00
123. 00000 0. 000 0. 00
0660 202-00226  *Renoval of Asphalt Mat (Special) 936. 000 0. 000
SY 0. 000 0. 00
10. 40000 0. 000 0. 00
0665 202- 00425 *Renoval of Bridge Railing 86. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0670 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 101. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0675 601- 03040 *Concrete O ass D (Bridge) 0. 600 0. 000
CcY 0. 000 0. 00
1, 480. 00000 0. 000 0. 00



CONTI D Cl17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15
PON: 17018- BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STR B-17-AZ
0680 602- 00000 *Rei nforcing Steel 44. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0685 606- 10350 *Bridge Rail Type 3R 86. 000 0. 000
LF 0. 000 0. 00
219. 00000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 41, 369.40 $ 0.00 % 0. 00
CAT NO0O301 STR B-17-DD
0690 202-00226  *Renoval of Asphalt Mat (Special) 512. 000 0. 000
SY 0. 000 0. 00
10. 40000 0. 000 0. 00
0695 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 55. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0700 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 160. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 48,391.80 $ 0.00 % 0. 00
CAT NO0302 STR A-17-B
0705 202-00226 *Renoval of Asphalt Mat (Special) 473. 000 0. 000
SY 473. 000 4,919. 20
10. 40000 473. 000 4,919. 20
0710 202-00425 *Renoval of Bridge Railing 120. 000 0. 000
LF 0. 000 0. 00
18. 40000 0. 000 0. 00
0715 202- 00502 Renoval of Portions of Present Structure 3. 000 0. 000
CY 0. 000 0. 00
1, 040. 00000 0. 000 0. 00
0720 403-34751  *Hot Mx Asphalt (Gading SX) (75) (PG 64-28) 43. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0725 515-00120 *Wat er proof i ng (Menbr ane) 314. 000 0. 000
SY 0. 000 0. 00
28.10000 0. 000 0. 00



CONTI D C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853- 070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0302 STR A-17-B

0730 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 70. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0.00
0735 601- 03040 *Concrete O ass D (Bridge) 1. 000 0. 000
CcY 0. 000 0. 00
1, 480. 00000 0. 000 0. 00
0740 602-00000 *Rei nforcing Steel 42. 000 0. 000
LB 0. 000 0. 00
1. 80000 0. 000 0. 00
0745 606-11010 *Bridge Rail Type 10R 127. 000 0. 000
LF 0. 000 0. 00
207. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 67,033.40 % 4,919.20% 4,919. 20

CAT NO0303 STR A-17-C

0750 202-00226  *Renoval of Asphalt Mat (Special) 380. 000 0. 000
Sy 380. 000 3,952. 00
10. 40000 380. 000 3,952. 00
0755 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 39. 000 0. 000
TON 0. 000 0. 00
67. 40000 0. 000 0. 00
0760 515-00120 *Wat er proof i ng (Menbr ane) 232. 000 0. 000
SY 0. 000 0. 00
28.10000 0. 000 0. 00
0765 518-01001 *Bri dge Expansion Joint (Asphaltic Plug) 60. 000 0. 000
LF 0. 000 0. 00
246. 00000 0. 000 0. 00
CAT 0303 CURRENT AMI $ 27,859.80 % 3,952.00 % 3,952. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0770 620-00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
51, 300. 00000 1. 000 51, 300. 00
0775 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
13, 800. 00000 1. 000 13, 800. 00
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CONTI Dt C17018 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 17018-BI D ESTI MATE RUN 09/ 28/ 2015
PRQIECT: STA 0853-070 ESTI MATE NO 0004 10: 35: 24
CURRENT PREV QTY/ AVOUNT
REF I TEM | TEM QUANTI TY/ QrY TH'S PERI OD TH 'S CUMULATI VE
NO NO DESCR! PTI ON UNITS QY TO DATE PER OD AVDUNT
UNI T PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0780 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
4, 280. 00000 2.000 8, 560. 00
CAT 0400 CURRENT AMI  $ 73,660.00 $ 0.00$ 73, 660. 00

PRQJIECT TOTAL CURRENT AMI $20,928,346.75$% 1,907,277.03$ 7,583,922.16



